## The Software Development www.sdc.am Company **Project Processing Regular Workflow** Initial discussion of the project. **CEO STAKEHOLDERS** Confirmation on proceeding. Project requirements high-level discussion. Explanation of the further cooperation workflow. **PRODUCT STAKEHOLDERS MANAGER** Confirmation on proceeding. **PRODUCT MANAGER** Initial requirements analysis. Project technical and business feasibility assessment. **STAKEHOLDERS CHIEF ENGINEER** (optional) **PRODUCT PRD** Product Requirement Document (PRD) development, **MANAGER** and its validation with the stakeholders. **CHIEF STAKEHOLDERS ENGINEER PRD** PRD validation (feature-level) with the Product Team. **PRODUCT** MANAGER **PRODUCT TEAM** PRD validation with the QA Chief Engineer. **PRD PRODUCT** Clarification requests/suggestions. MANAGER **QA Chief Engineer PRODUCT MANAGER** PRD validation (technical feasibility) with the Team Lead. **PRD** CHIEF **ENGINEER** Clarification requests/suggestions. **TEAM LEAD** CTO (optional) PROJECT TEAM **TEAM LEAD PROJECT MANAGER PRODUCT** MANAGER Product presentation to the Project Team. QAs CHIEF **ENGINEER DEVs**

